
AGENDA ITEM:  4 

MILPITAS PLANNING COMMISSION 
AGENDAREPORT 
Meeting Date: March 26, 2008 

APPLICATION:  PRESENTATION ON SOUTH MAIN STREET STREETSCAPE – 
PHASE I PROJECT 

APPLICATION 
SUMMARY:  Progress  report  regarding  the  implementation  of  streetscape 

improvements. 

LOCATION:  N/A 
APPLICANT:  N/A 
OWNER:  N/A 

RECOMMENDATION:  Staff recommends that the Planning Commission: 
1.  Receive, note and file staff report regarding the implementation of 

the South Main Street Streetscape – Phase I Project 

PROJECT DATA:  N/A 
General Plan/  N/A 
Zoning Designation:  N/A 
Overlay District:  N/A 
Specific Plan:  N/A 

Site Area:  South Abel Street  and South Main Street  between Great Mall  Parkway 
and Montague Expressway 

CEQA Determination:  Exempt 

PLANNER:  Jaime O.  Rodriguez, Traffic Engineer 

PJ:  CP4243 

ATTACHMENTS:  None 

PRESENTATION
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LOCATION MAP 

Scale: None 

Project Site
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BACKGROUND 
The City Council adopted the South Main Street Plan Line Study on March 20, 2007 which identifies 
the build­out of streetscape improvements on South Abel Street and South Main Street between Great 
Mall  Parkway  and  Montague  Expressway.    The  Plan  identifies  appropriate  median  island 
configurations  to  guide  private  development  and  build  consistency  in  the  implementation  of  off­site 
improvements  including  gateway  treatments,  decorative  street  lighting  and  sidewalk  treatments, 
landscaping,  street  furniture,  and  decorative  transit  shelters  to  promote  the  use  of  public  transit  and 
encourage  pedestrian  activity  through  the  corridor.  These  streetscape  elements  are  consistent  with 
those identified in the Midtown Specific Plan and recently installed on South Abel Street north of Great 
Mall Parkway. 

Financing  the  implementation of  the $6.9M public  improvements was also  addressed  in  the  report  to 
Council with the adoption of a Traffic Impact Fee (TIF) of $284.00 per Average Daily Trip generated 
by development, escalated to 2008 dollars.  The TIF focuses primarily on funding the implementation 
of median island improvements and improvements along undevelopable private frontages.  A majority 
of  the  sidewalk  frontage  improvements  in  the  corridor will  be  completed by  private  development  as 
part of  standard off­site  improvement  requirements.   Where  it  is possible, public­private partnerships 
with the development community are pursued to implement the median island improvements in­lieu of 
collecting the TIF. 

PROJECT DESCRIPTION 
In  2007,  the  City  received  an  $850,000  grant  from  the  Valley  Transportation  Authority  (VTA)  – 
Community Design & Transportation  (CDT) program  to  implement  the South Main St Streetscape – 
Phase  I  project  recognizing  the  community  and  public  transit  benefits  to  implementing  the  plan’s 
vision.  This project includes the implementation of streetscape improvements along the west sides of 
South Abel Street and South Main Street between Great Mall Parkway and Cedar Way  including  the 
median  island  and  frontage  improvements  in  front  of  Liberty  Plaza.    A 30%  local  project  match  of 
$350,000 from the Capital Improvement Program is provided with the project. 

DKS Associates, who also prepared the Plan Line Study will complete the design of the grant­funded 
project.  A kick­off meeting with the design consultant is scheduled on March 6, 2008.  Approval of the 
final  improvement plans will be required from the California Department of Transportation (Caltrans) 
as part of the grant requirements.  Pending Caltrans approval, staff anticipates beginning construction in 
Spring 2009. 

Implementation  of  the  streetscape  improvements  along  the  remainder  of  the South Main Street  Plan 
Line  Study  corridor  is  on­going.  Active  private  development  projects  in  the  corridor  have  already 
revised their off­site improvement plans to be consistent with the Plan Line Study report or are in the 
process of doing so including Centria, Matteson, Alexan, Aspen Family, and Paragon. 

ENVIRONMENTAL REVIEW 
A Statement of Exemption from the City of Milpitas was received on September 27, 2007.  Caltrans 
will provide their own CEQA and NEPA review as part the grant requirements.
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PUBLIC COMMENT/OUTREACH 
Development of the South Main Street Plan Line Study included three public meetings; one meeting 
was focused solely with the development community to help determine appropriate median island 
configurations and two additional meetings with the surrounding community and existing businesses to 
solicit input on streetscape treatments. 

CONCLUSION 
Implementation  of  the  South  Main  Street  Streetscape  –  Phase  I  project  will  complete  the 
implementation of public improvements as envisioned in the South Main Street Plan Line Study within 
the  public  right­of­way  responsibility.    On­going  public­private  partnerships  with  the  development 
community will build the remainder of the improvements. 

RECOMMENDATION 
STAFF  RECOMMENDS  THAT  the  Planning  Commission  receive,  note  and  file  the  staff  report 
regarding the implementation of the South Main Streetscape – Phase I project 

Attachments:  None


